

Siding Project Map and Building Order
 Note-All 3 Crews will be working side by side for efficiency and to limit the number of trailers needed throughout the project. Buildings #1 will be started first, then moving to #2's, then #3's and so on and so forth.

