



1 -1.5 railings per day expected (weather permitting)

We will start with building 1 and move onto building 2, then 3 and so on and so forth finishing with building 9. We will post notices on units before starting to work on that building/unit as we progress through the project