



Buildings Completed:

- 1-10777
- 3-10793
- 5-10797
- 6-10799
- 9-10849
- 10-10851
- 11-10853
- 12-10855

Buildings to be completed:

- 2-10779
- 4-10795
- 7-10825
- 8-10827

Roof Replacement Building Order:

Week 1: Buildings 2, and 7

Week 2: Buildings 4, and 8